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1.  Originator 
 
Minghsiu 

2.  Log Date: 
      
06/28/04 

3.  CCR #: 
   
04-0331   

4. Rev: 
    

— 

5.  Tel: 
 
(301)925-0892 

6. Rm #:  
 
3023C 

7. Org. 
 
SynV 

8. CCR Title: move the earth-outlook.hitc.com web site data and metrics tool to new machine, ECSV 
 

9. Originator Signature/Date 
  
Ming-hsiu Shih     /s/    6/16/04           

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date: 07/07/2004   
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/    6/21/04  

14.  Category of Change:  
Syn IV 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
N/A 

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
A Metrics Tool that was developed by the university of Maryland will transfer to EDF for Synergy InfoMart management group and 
Synergy university partners to use and maintain. The current earth-outlook.hitc.com host machine don't have the software and 
hardware resouces for running the Metrics Tools.  

24.  Proposed Solution:  (use additional sheets if necessary) 
The earth-outlook.hitc.com host machine that is currently used for Synergy InfoMart web site host needs to move to new machine, 
ECSV which meet the software and hardware requirements for new Metrics Tools.  

25.  Alternate Solution:  (use additional sheets if necessary) 
N/A 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
N/A 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
N/A 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date): 
Darryl Washington     /s/     7/7/04 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


